TASKBOARD

Product Backlog	In Progress	Completed
User Story 1:As a supervisor, I want to see all the sprints you will have, and tasks in all the days of a sprint for each member, so that I can be sure that everyone is working on something Sprint 2: Product backlog		Product backlog Presentation deck
User Story 2: As a supervisor, I want everyone to submit the presentation deck so that I can be sure that everyone has access to all the group work. Sprint 2: Presentation deck		
User story 3: As a group, we need to appoint a group member who will work on the frontend so that we can make sure that there is no gap in the group that will hinder us from completing the project on time. Sprint 1: Member appointment		Member appointment
User story 4: As a developer, I want to debug and deploy the integrated system so that it is production ready. As an admin, I want to authenticate and access a secure dashboard so that I can manage system operations. As an admin, I want to manage product listings and image uploads so that the shop inventory is properly maintained.	Dashboard functionality	Error handling Admin panel
User story 5: As an admin, I want to authenticate and access a secure dashboard so that I can manage system operations. I want to manage product listings and image uploads so that the shop inventory is properly maintained. I also want to search and update customer order records so that order processing is managed seamlessly.	Search and update customer order records so that order processing is managed seamlessly	

WALKTHROUGH

1. What do we need to do to advance this piece of work?	We need to advance the product backlog presentation to be more seamless and show every team member's task allocation and mark-off the sprints to completed.
2. Is anyone working on anything that is not on the board?	Yes, updating the brand guide, removing anything technical to its own document. Also documenting a change log for the new member.
3. What do we need to finish as a team?	Frontend demonstration
4. Are there any bottlenecks or blockers to the flow of work?	Besides revamping our documents and business logic and keeping up with the day-to-day tasks I would identify the schedule management as one of the bottlenecks considering that we are adjusting from only having projects for other modules and the Work Integrated Learning projects .

LOGBOOK

Date:	04/08/2026	
Tuesday	1. What did I complete since the last standup?	Refactored key components of the React frontend application, including fixing page background styling, implementing the landing/home page UI and resolving layout issues on the checkout page. Added our new group member to our Trello board and updated task assignments to reflect team onboarding.
	2. What am I planning to complete between now and the next standup?	Review and manage pending frontend GitHub pull requests to ensure design consistency across all pages.
	3. What are my impediments (or risks or problems)?	Managing schedule constraints while balancing Work Integrated Learning (WIL) project deliverables alongside other module coursework.

Date:	05/08/2026	
Wednesday	1. What did I complete since the last standup?	Continued reviewing, testing, and approving GitHub pull requests for frontend code updates to ensure clean integration.
	2. What am I planning to complete between now and the next standup?	Finalize the presentation deck for our product backlog and prepare for our upcoming monthly supervisor review and frontend demonstration. Research web hosting and deployment platforms suitable for hosting our React web application.
	3. What are my impediments (or risks or problems)?	Evaluating suitable hosting platforms that match our technical stack and budget requirements.

Date:	06/08/2026	
Thursday	1. What did I complete since the last standup?	Submitted our monthly progress report and delivered the team presentation to our supervisor covering the updated sprint board, product backlog and brand guide document. Gathered supervisor feedback regarding project progress and documentation structure.
	2. What am I planning to complete between now and the next standup?	Review supervisor feedback to refine our upcoming project deliverables, brand assets and documentation tasks.

	3. What are my impediments (or risks or problems)?	Adapting documentation and sprint board structures quickly based on post-presentation supervisor recommendations.

Date:	07/08/2026	
Friday	1. What did I complete since the last standup?	Conducted a team walkthrough session covering our frontend demonstration, brand guide updates, project change log and product backlog presentation.
	2. What am I planning to complete between now and the next standup?	Begin drafting the business model documentation, Solution Architecture deliverable and setting up GitHub Pages for project hosting.
	3. What are my impediments (or risks or problems)?	Ensuring alignment between our technical architecture diagrams (Spring Boot, React, MySQL) and business model specifications.