TASKBOARD

Product Backlog	In Progress	Completed
User Story 1: As a supervisor, I want to see all of the sprints and tasks you'll have as a team for each member Sprint 2: Product backlog		Product backlog. Presentation deck.
User Story 2: As a supervisor, I want everyone to submit the presentation deck so that I can be sure everyone has access to the group work. Sprint 2: Presentation deck		
User Story 3: As a team, we need to appoint a group member responsible for the frontend to ensure that there won't be any delay whilst completing the project. Sprint 1: Member appointment.		

WALKTHROUGH

1. What do we need to do to advance this piece of work?	We need to understand how to design the product properly as well as the structure that our supervisor wants to see regarding our product backlog.
2. Is anyone working on anything that is not on the board?	Yes, some members are working on the tasks allocated to their roles which are not included on the task board.
3. What do we need to finish as a team?	We need to complete the edited version of the brand guide and submit it. Present the product backlog to our supervisor as well as appointing a member who will work alongside Olwethu for frontend.
4. Are there any bottlenecks or blockers to the flow of work?	It took a while for us to understand the structure that was required for our team's product backlog.

LOGBOOK

Date:	21/07/2026	
Tuesday	1. What did I complete since the last standup?	I set up our frontend Change Log and briefed Sinobawo on our current UI components for Item Hive.
	2. What am I planning to complete between now and the next standup?	I'll be updating the change log regarding our frontend team and starting on the primary landing page components for Item Hive while Sinobawo reviews the handover materials once they come through.

	3. What are my impediments (or risks or problems)?	If the handover files are delayed past 1:00 PM, Sinobawo and I will pivot to building from scratch using our Change Log as the baseline.

Date:	22/07/2026	
Wednesday	1. What did I complete since the last standup?	Synced with the team on structural updates: Trello board updated to reflect current team capacity and a new task added for Work Breakdown Structure (WBS) adjustment. On the technical side, Mihle began defining our technical solution architecture, while Sinobawo kicked off the task handover process with our previous frontend member
	2. What am I planning to complete between now and the next standup?	Working on my part for the product backlog presentation in which I'll be covering our team's branding, sprint 1, sprint 2, sprint 3 and our "done" section. Siphokuhle will be presenting alongside me by discussing the project charter and team backlog.
	3. What are my impediments (or risks or problems)?	The delay in the handover for frontend.

Date:	23/07/2026	
Thursday	1. What did I complete since the last standup?	Worked alongside Athini and Siphokuhle in polishing our product backlog for our group's presentation.
	2. What am I planning to complete between now and the next standup?	Edited our team's product backlog according to our supervisor's instructions, informed the team to add in attachments that were necessary.
	3. What are my impediments (or risks or problems)?	Need to make potential changes to our team's roles/tasks so work within our group is sufficient.

Date:	24/07/2026	
Friday	1. What did I complete since the last standup?	Worked on editing our product backlog
	2. What am I planning to complete between now and the next standup?	Our team presented our edited backlog and received more feedback according to our supervisor's critiques, we've spent the morning editing since then.
	3. What are my impediments (or risks or problems)?	Need to make potential changes to our team's roles/tasks so work within our group is sufficient.